
FERC No. 2130 
Pacific Gas and Electric Company  

Spring‐Gap Stanislaus Hydroelectric Project 
 
 
 

 
 
 

Recreation Implementation Plan 
Pinecrest Recreation Area 

 
April 15, 2010 

 
 
 
 
 

 



Table of Contents 
 

1. Introduction…………………………………………..………………………1 
2. Implementation Schedule………………………………………………4 
3. Public Notification Strategy………..………………………………….8 
4. Meeting Schedule……………….………………………………………….9 
5. Visitor Education & Information Plan………………………......10 
6. Shoreline Management Plan…………………………………………11 
7. Project Implementation Responsibilities……………………….12 
8. Design Narrative for Pinecrest Day Use Facilities 
  A. Overall Management Objectives………………………….14 
  B. Overall Design Criteria………………………………………….15 

  C. Existing physical conditions………………………………….15 
  D. Any rehabilitation and new construction……………..19 
  E. Anticipated management problems that design may   
  minimize…………………………………………………………………..31 
  F. Site capacity, durability and protection…………………31 
  G. User safety…………………………………………………………...31 
  H. Interpretive services…………………………………………..…32 

 
Appendix 
  A. Annual Implementation Schedule…………………………33 
  B. Traffic Circulation Parking Plan……………………………..45   
 
 
 
 

Contributors to this document: 
Kathy Burnett with the USDA Forest Service 
Lindy Hulton‐Larson with Design Workshop 
Julie Martin with the USDA Forest Service 

Justin T. Smith with Pacific Gas & Electric Company 

 
 



 
 

Chapter 1 Introduction 
 
Pinecrest Lake, and the land surrounding it, are within the Stanislaus National Forest 
and managed by the USDA Forest Service.  Recreational use at Pinecrest Lake has 
increased substantially over the term of the current license; however, the infrastructure 
and resource protection measures currently in place are not adequate to meet this 
existing and anticipated future demand for recreational resources.  
 
Pinecrest Lake has campgrounds, picnic areas, designated swimming beaches, a barrier‐
free fishing pier, public restrooms, a public boat launch, hiking trails, and an 
amphitheater.  The Pinecrest Lake beaches, fishing pier, boat launch, and portions of the 
four‐mile‐long Pinecrest loop trail are also located within the project boundary. 
 
The site‐specific recreation measures PG&E proposes and the Forest Service requires 
(condition 29) for Pinecrest Lake will improve access to project waters by improving 
traffic circulation, parking, boat launch and dock facilities, fish cleaning stations, trails, 
and beach and swimming facilities.  The expansion and modernization of public 
restrooms would better accommodate the current level of use while minimizing 
resource consumption through modern energy saving designs. In addition, the required 
facilities for disabled visitors will improve barrier‐free access to recreational resources 
and create new recreational opportunities.  Together, these measures will improve the 
recreational experience and help to protect scenic and other natural resources in the 
vicinity of Pinecrest Lake. 
 
This document will satisfy Condition 29 of the license, which states:  
Condition No. 29—Recreation Facilities and Administration 

Within one year of license issuance, the Licensee shall file with the 
Commission a Recreation Implementation Plan approved by the Forest 
Service. The Recreation Implementation Plan shall include detailed 
descriptions of the work as described below to the conceptual plan level, 
implementation schedules (including public notification strategy), and 
detailed steps for planning, design, and construction for the rehabilitation 
and construction work. Additionally, the Recreation Implementation Plan 
shall provide a mechanism for the Licensee and the Forest Service to meet 
periodically over the term of the license to review/modify the 
implementation schedule of these measures. Once approved by the Forest 
Service, the Licensee shall file the final Recreation Implementation Plan, 
including evidence of consultation, with the Commission and shall 
implement those measures approved by the Commission. 
 
 



 
 
The following language is from the license and will assist in providing clarification and 
guidance during the recreation implementation process. 
 
Definitions 
The following definitions apply to this Condition. 
1. Planning and Design: 
Design Narrative: Describes the management objectives, design criteria, and constraints 
associated with the development. It should include: (a) management objectives; (b) 
design criteria, including criteria on type and color of materials and accessibility; (c) 
existing physical conditions; (d) any rehabilitation and new construction; (e) anticipated 
management problems that design may minimize; (f) site capacity, durability, and 
protection; (g) user safety; and (h) interpretive services. 
 
Concept Plan: A preliminary graphic illustration of proposed facilities and utilities in 
relationship to existing site features, facilities, and utilities. It communicates proposed 
development ideas or alternatives. A blow‐up of a typical area or camping unit, which 
indicates placement and orientation of facilities, may be included to clarify the concept. 
Aerial photography or topographic maps may be used. 
  
NEPA Compliance: Conduct appropriate environmental analysis. After an environmental 
analysis or environmental impact statement is conducted on the concept plan and an 
alterative selected, the concept plan becomes the basis of the master development plan. 
 
Site Development Plan: A comprehensive graphic illustration of the facilities and utilities 
(both existing and proposed) to be built or modified as approved by the NEPA decision. 
The development plan is based on an accurate survey, usually drawn to a scale ranging 
from 1” = 20’ to 1” – 100’, with appropriate contour information, and may also include 
descriptions or lists of features.  
The plan must be approved before construction proposals are prepared. The plan must 
be consistent with the concept plan approved by the NEPA decision or revised through 
the NEPA process. 
 
Construction Plans: Professionally prepared engineering, architectural, or landscape 
architectural plans and specifications for buildings, utilities, roads, grading, plantings, 
and related improvements. After review, construction plans must be approved by the 
appropriate line officer after review. 
 
2. Maintenance 
Maintenance includes keeping fixed assets in an acceptable condition, including 
preventive maintenance, repairs, replacement of parts and structural components. 
Maintenance includes work needed to meet laws, regulations, codes, and other legal 
direction (such as compliance with ADA) as long as the original intent or purpose of the 



fixed asset is not changed. Maintenance excludes activities aimed at expanding the 
capacity of an asset or otherwise upgrading it to serve needs different from, or 
significantly greater than those originally intended. Specific maintenance definitions 
include: 
 
Operational Maintenance: Maintenance or reconditioning that neither materially adds 
to the value of the property nor appreciably prolongs its life. The work serves only to 
keep the facility in an ordinary, efficient operation condition. From an accounting or tax 
perspective, it is work that may be expensed. Examples include interior painting, repair 
of broken windows, light bulb replacement, cleaning, unplugging drains, preventive 
maintenance, greasing, servicing, inspecting, oiling adjusting, and tightening, aligning, 
sweeping, and general snow removal.  
 
Heavy Maintenance: Maintenance or reconditioning that arrests deterioration and 
appreciably prolongs the life of the property. From an accounting standpoint, the 
expenditures may be capitalized. Examples include installing a new roof, new floor, or 
new siding, replacing electrical wiring or heating systems, repairing or replacing pipes, 
pumps and motors, repairing or maintaining government property threatened or 
damaged by heavy snow or ice, repairing or maintaining the paths, lands, walks, or walls 
adjacent to other government‐owned structures, and performing exterior painting or 
refinishing. 
 
Reconditioning: Restoring a facility to its original condition or to meet current national 
standards, such as the ADA, accessibility guidelines or Uniform Building Code. 
Reconditioning does not include construction of new facilities (i.e. a capital 
improvement). 
 
3. Capital Improvement  
The construction, installation, or assembly of a new fixed asset, or the significant 
alteration, expansion, or extension of an existing fixed asset to accommodate a change 
of purpose. 
 
Rehabilitate and Improve Pinecrest Day Use Facilities 
The scope of work consists of rehabilitation and improvement of the existing Pinecrest 
Day Use Area (Items 1‐4), the Pinecrest National Recreation Trail (Item 5), a new East 
Shore Day Use Area (Item 6) and completion of improvements for the Amphitheater 
(Item 7). These facilities (Items 1‐7) shall be incorporated into the FERC Project boundary 
when the new license is issued. Any additional Day Use Parking Lots/areas (Item 8) 
agreed to by Licensee and Forest Service as a result of the Traffic/Circulation/Parking 
Plan shall be incorporated into the FERC Project boundary, if necessary, after 
rehabilitation work or new improvement to such day use parking areas has been 
completed. Licensee shall submit to FERC for approval, with documentation of Forest 
Service approval, an exhibit drawing within one year of completing work for Item 8 to 
incorporate these facilities into FERC Project Boundary.  



 

Chapter 2 Implementation Schedule 
 

 The implementation schedule is what will provide direction to the Forest Service and 
PG&E as to when portions of rehabilitation and improvements will take place over the 
implementation period.  
 
Because the Traffic Circulation and Parking Plan is a sub‐plan of the Recreation 
Implementation Plan and because many improvements required by the Traffic 
Circulation Plan are interrelated to improvements required by the Recreation 
Implementation Plan; improvements required by both plans are included in the 
implementation schedule. 
 
The overall implementation schedule is listed below.  A more detailed annual 
implementation schedule is included in appendix A. 
 

Overview: 

License requirements
Site (as identified in 4e 
condition no. 29) 2010 2011 2012 2013 2015

All Recreation 
Implementation Plan 

Traffic Circulation and 
Parking Plan

Boat Ramp

Planning/design
Water/sewer line - 
replacement. Water spigot -
replacement

Dock replacement Wildlife resistant trash/recycle 
bin w/pad

Planning/design

Marina restroom 
construction (8 unit/2 
outdoor shower) - 
replacement. 

TCP area 3: Reconfigure 
parking near snack shack. 
TCP Circulation Site 
Improvements: Improve 
Boat Ramp Area. Boat ramp -
replacement or overlay, 
Road improvement - 
resurface, Directional signs, 
barriers, entry/boating 
restriction signs.

Planning/design Fish cleaning station - 
reconstruction

Implementation/completion year

 
 



License requirements
Site (as identified in 4e 
condition no. 29) 2010 2011 2012 2013 2015

Implementation/completion year

Beaches and Picnic Area

Planning/design
Water/sewer line - 
replacement. Water spigot -
replacement

Fix beach drainage.  Install 
beach sand

Visitor information kiosk and 
bulletin/information boards. 
Picnic tables - remove/install.  
Grills (group and individual) - 
remove/install.  Benches - 
install

Planning/design

Beach 1: Restroom 
construction ( up to 6 
unit/2 outdoor shower) - 
replacement

Tree and stump removal 
below high water/grade 
and re-contour

Beach 2&3: Restroom 
construction (up to 6 unit/2 
outdoor shower) - new

Day Use/Boat Trailer 
Parking

Planning/design
Parking improvement - 
resurface stalls adjacent to  
Lakeshore Drive. TCP area 4 

Planning/design

TCP area 2: Reconfigure 
parking lot. TCP Circulation 
Site Improvements: realign 
intersections of 1. Pinecrest 
Lake Rd. & Lakeshore Drive 
and 2. Pinecrest Ave & 
Lakeshore Ave. Directional 
signs, barriers, parking/traffic 
restriction signs. Pinecrest 
Gatewa

Planning/design

TCP Areas 1 & 10: Parking lot 
improvement - re-surface L-
shaped parking lot including 
current boat trailer parking 
area. Develop offsite trailer 
parking as part of TCP area 
10. 

Planning/design

Boat trailer parking - 
grade/pave (new) TCP area 
8: Develop dirt parking lot 
into temporary car w/ 
hitched boat trailer parking. 
Directional signs, barriers, 
parking/traffic restriction 
signs.

 



License requirements
Site (as identified in 4e 
condition no. 29) 2010 2011 2012 2013 2015

Implementation/completion year

Day Use/Boat Trailer 
Parking (Cont)

Planning/design

Rustic intersection - develop 
RV turnaround TCP 
Circulation Site 
Improvements: Remove tree 
islands and create turn 
around at Lakeshore Drive 
and Rustic Ave.

Planning/design
TCP Area 14: Bus Parking at 
Pinecrest Community 
Center

Planning/design AC/Concrete paths - new

Planning/design
TCP: New 

Marina Area 
Parking Lot 5

Fishing Pier Area

Planning/design
Water/sewer line - 
replacement.  Water spigot 
- replacement

 

Visitor information 
bulletin/information boards.  
Picnic tables - remove/install.   
Grills (group and individual) - 
remove/install.  Benches - 
install.  Wildlife resistant 
trash/recycle bins w/pads.

Fish cleaning station -  
new

Planning/design
Restroom construction (up 
to 6 unit/2 outdoor shower) 
- new

Pathways (ADA) - new Fishing pier - rehab and 
landscape

Planning/design
Parking improvement - 
resurface stalls adjacent to PC 
Lake Rd.  

Amphitheatre

Planning/design
Water/sewer line - 
replacement.  Water spigot 
- replacement

Amphitheatre: Reconstruction, 
Lighting, ADA upgrades etc.

Directional signs, information, 
entry signs.  Wildlife resistant 
trash/recycle bins w/pads

Planning/design
Restroom construction (6 
unit/2 outdoor shower) - 
replacement

 
 
 



License requirements
Site (as identified in 4e 
condition no. 29) 2010 2011 2012 2013 2015

Implementation/completion year

Pinecrest National 
Recreation Trail

Planning/design

Trail - rehab 4 miles (waterbars, 
tread repair, veg clearing).  
Signs (directional) - new.  Trail 
restoration - close user created 
trails.  Visitor information 
bulletin/information boards - 
new (2)  

East Shore Day Use Area

Planning/design Picnic sites (2-3) - new

Planning/design
Restroom construction (2 
unit/vault or composting 
TBD) - new

Planning/design Trail Construction connect 
dock to NRT

Planning/design Courtesy dock - new

Note:
TCP areas 6, 9 & 11 were dropped from development consideration.
TCP area 7 is a procedural change, there will be no construction associated with this area.

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 



Chapter 3 Public Notification Strategy 
 
To minimize the impact on recreation users each year construction work will commence on 
approximately August 15th and continue into October as long as the weather permits. 
Depending on when the snow melts work will commence again in March (weather dependent) 
until Memorial Day weekend.  
 
The following chart identifies different user groups and the mode of communication that the 
licensee will be using to notify users of ongoing implementation work. The notifications will 
start in 2010 and continue through 2013 or until major construction is complete.  
 
In 2010 the overall schedule will be shared in the notification. For subsequent years only the 
current and the next years schedule will be posted. 
 

User Type  Notification  Detail 
Cabin Owners  PPA website/newsletter  Disseminate information 

14 calendar days before 
Memorial weekend. 

Campers  NRRS reservation system/catch all  See detail for Cabin 
Owners user group. 

Organization/Club Camps:     
       Lair of the Bear  Website, flyers and newsletter  See detail for Cabin 

Owners user group. 
       4H Camp  Website, flyers and newsletter  See detail for Cabin 

Owners user group. 
Resorts:     
       Lair Chalet  Website, flyers and newsletter  See detail for Cabin 

Owners user group. 
       Pinecrest Lake Resort  Website and flyers   See detail for Cabin 

Owners user group. 
       Dodge Ridge  Website and flyers  See detail for Cabin 

Owners user group. 
Local Users  Visitor Bureau, mymotherlode.com, 

FS website 
See detail for Cabin 
Owners user group. 

Regional Users  FS website, Real estate management 
company 

See detail for Cabin 
Owners user group. 

Site Users/Catch all  Flyers at bulletin boards and 
campground kiosk. Large 
informational board 36”x48” with 
concept plan drawings at Beach 
1,snack shack,  the Amphitheater, PLR 
Commercial Area and the District 
Office.  

Bulletin locations: 
Amphitheater, Snack 
Shack, Serene Bean, 
Miwok and Twain Harte 
post office 



 
Chapter 4 Meeting Schedule 

 
Employees of Pacific Gas and Electric Company, and the Forest Service involved with the 
implementation of the Recreation Implementation Plan agree to meet as needed on an ongoing 
basis. The two agencies will cooperate with each other and make a good faith effort to meet as 
often as necessary to meet the goals of the Recreation Implementation Plan. There will be at a 
minimum, one meeting each quarter of every year until the implementation of the Recreation 
Implementation Plan is complete. 
 
Due to the ebb and flow nature of the implementation of this plan, there may be times when 
the two agencies will meet more frequently than others; therefore there will be no calendar 
meeting schedule is included in the Recreation Implementation Plan. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Chapter 5 Visitor Education & Information Plan 

 
This plan must be completed by April 23rd 2011. The Recreation Implementation Plan will be 
amended at that time to include the Visitor Education & Information Plan. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Chapter 6 Shoreline Management Plan 

 
This plan must be completed by April 23rd 2011. The Recreation Implementation Plan will be 
amended at that time to include the Shoreline Management Plan. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Chapter 7 Project Implementation Responsibilities 
 

Area Element PG&E FS
Recreation site facilties Conceptual designs Develop Review/approve

Engineered construction 
documents Develop Review/approve
Applicable federal, state, and 
county permits and/or 
appropriate approvals

Coordinate with appropriate 
jurisdicational authorities to 
obtain permits N/A

Meet local (Pinecrest) 
requirements for wastewater 
treatment

Coordinate with Pinecrest 
Permittee Association and 
County Provide water production data

Boating and waterways grants 
(as applicable) Draft grant Review/submit
Contract development Provide funding Develop contract
Construction oversight Provide funding Contract administration

Conceptual designs Develop Review/approve
Engineered construction 
documents Develop Review/approve
Applicable federal, state, and 
county permits and/or 
appropriate approvals

Coordinate with appropriate 
jurisdicational authorities to 
obtain permits N/A

Contract development Provide funding Develop contract
Construction oversight Provide funding Contract administration

Net loss of parking mitigation
Work with FS to identify 
acceptable mitigation

Work with PG&E to identify 
acceptable mitigation

Monitoring indicators Develop monitoring plan Review/approve

Implement Provide funding
Issue/administer 
permit/contract if applicable

Public Notification Strategy Website design/content
Develop/distribute to 
notification groups 

Review/approve/post on FS 
website

Newsletter/flyer design and 
content

Develop/distribute to 
notification groups

Review/approve/post in day use 
area locations

Traffic Circulation and Parking 
Plan ‐ Parking area 
reconstruction and/or 
development

Traffic Circulation and Parking 
Plan ‐ Alternative transporation 
systems



Area Element PG&E FS

Shoreline Management Plan Public participation
Public and/or permittee 
coordination Provide contact information

Conceptual designs/options Develop Review/approve
Draft plan Develop Review/approve

Implementation
Implement and/or 
funding

Identify additional funding for 
enforcement efforts if necessary

Provide LE for enforcement

Visitor Education and 
Information Plan Conceptual designs/options Develop Review/approve

Draft plan Develop Review/approve

Printed materials for dissemination Develop and fund Review/approve
Update information as 
identified in plan

Implementation Funding

Identify additional funding for 
education/interpretive efforts as 
may be identified in the plan



Chapter 8 Design Narrative for Pinecrest Day Use Facilities 
 

This chapter follows the outline listed in Condition 29 of the license under Definitions, Design 
Narrative. Please see page 3 to review License Condition 29.  
 
The Pinecrest Day Use Areas are interconnected and because of this interconnected nature it 
makes sense for the Design Narrative to discuss the area in a holistic context in some sections, 
for example when describing the management objectives and general site organization and 
access, but then in other sections discuss the Day Use Areas by facility as they are listed in the 
license. For the purposes of continuity, the sections of the Design Narrative that reference 
specific areas will be identified in order listed in the FERC license:  Boat ramp, Beaches and 
Picnic Area, Day Use/Boat Trailer Parking, Fishing Pier Area, Pinecrest National Recreation Trail, 
East Shore Day Use Area, Amphitheatre, and Construction of Possible Additional Day Use 
Parking Lots/Areas. 
 
 
A. Overall Management Objectives 

1. Desired conditions 
a) Capacity at Pinecrest Lake Day Use Area will be constrained by 

parking and natural resource condition and health. Design solutions 
for the day use area improvements focus on maximizing visitor 
experience while improving ease of management (short‐term and 
long‐term). 

b) Recreation facilities have been updated to serve day users at 
Pinecrest Lake, improving amenity, accessibility and safety. 

c) The architectural character of the area is consistent with the 
Historic District. 

d) Parking reconfiguration and circulation improvements have been 
implemented consistent with the Pinecrest Circulation/Traffic and 
Parking Study. 

e) Connections have been provided between the day use area and 
existing pedestrian/bicycle routes and planned future Pinecrest 
routes. 

f) The National Recreation Trail around the lake safely connects 
through the day use area. 

2. Management Practice for developed recreation site management, public 
sector (from Management Direction – Pinecrest Basin) 

a) The Pinecrest Circulation/Traffic/Parking study will identify all 
available legal parking within Pinecrest Basin and limited to 
designated sites/areas only. There will be no net loss of legal public 
parking spaces. 



b) Alternative transportation methods (eg. buses, carpools and 
bicycle/pedestrian paths) are actively encouraged, to increase 
availability of parking. 

3. Management Practice for Trail Management 
a) Emphasis for new trail construction will be towards meeting 

accessibility standards and connecting public amenities. 
 
 
B. Overall Design Criteria 

1. Infrastructure upgrades need to meet State requirements. 
2. Replaced buildings to conform to County fire and safety codes and 

infrastructure meeting state and federal requirements.  
3. Replaced buildings to conform to USDA Built Environment Guide and the 

Pinecrest Historic District for form, materials and finishes. 
4. Parking stalls to be 9’ x 20’ consistent with County standards. 
5. ADA conforming amenities and access 
6. FSORAG and FSTAG conditions to be met as appropriate for trails through the 

day use area (Trails between amenities will be treated as ORAR – Outdoor 
Recreation Accessible Route) 

7. Signing standards ‐ ethnic groups should be considered.  
8. Green technology standards/criteria should be implemented to reduce 

impacts 
 
C. Existing physical conditions 
The Pinecrest Day Use Area consists of perpendicular off street parking along Lakeshore Drive 
and Pinecrest Avenue, 2 developed parking areas, 1 undeveloped parking area, an undeveloped 
long term boat trailer parking, 4 restrooms (of varying capacities) running water, picnic sites, 3 
distinct swim beaches, paved pathways, boat ramp, and an amphitheatre.  With the exception 
of the fishing pier, paved pathways and swim ramp at Beach 1, no facilities in the day use area, 
are ADA compliant.  The perimeter of the day use area (from the boat ramp to the fish pier) is 
surrounded by a recently constructed post and plank fence to manage foot traffic and re‐
establish vegetation. 
 

1. Boat Ramp Area 

The boat ramp and marina area is located on the west end of Pinecrest Lake. The 
existing boat ramp is approximately 2 ½ lanes wide. The boat ramp is constructed of 
concrete and accommodates two single lane launch aisles with a single width (4 ft wide) 
courtesy dock down the center of the ramp. The courtesy dock was originally designed 
to move up and down with the water level. The dock has not been upgraded or replaced 
since its original construction and no longer functions with the lake elevations. The dock 
must be manually moved as the water level fluctuates. The dock does not meet ADA 
standards. 



The boat launch is accessed by a narrow paved road maintained by the county to 
Highland Ave. The remaining roadway and turnaround area are maintained by the 
Forest Service and access is frequently blocked by vehicles approaching and exiting the 
launch and turnaround areas. Perpendicular parking is provided along the road in an 
area just prior to the entrance of the turnaround. Exiting these parking spaces is 
complicated by the number of vehicles and pedestrians passing behind the exiting 
vehicles. Vehicles are also often found parked parallel alongside the road at this point, 
further complicating traffic movement in this area. 

The boat ramp/marina area also supports a fish cleaning station and one flush restroom 
with 4 stalls. Neither facility meets current ADA standards. 

 

2. Beaches & Picnic Area 

i. Beach 1 ‐ Marina to Amphitheatre  
Through previous capital investment programs, a concrete pathway was constructed 
from the boat launch turnaround, extending west to the parking area adjacent to the 
Pinecrest Lake Resort permitted snack shack.  A second concrete pathway provides 
access from the same parking lot and connects to an accessible concrete walkway that 
leads to the water’s edge.  Paved pathways from the restroom and fish cleaning station 
connect the concrete path just above the beach area.  A paved pathway continues from 
the concrete pathway through the day use area with tributary trails connecting the 
amphitheatre and additional parking along Lakeshore Drive.  
 
Picnic tables are provided beyond Beach 1 in the treed area above the high water line 
and beach areas.  Among the existing picnic sites and tables, none are ADA accessible.  
No grills are provided in this area.  Visitors frequently bring personal grills for picnics in 
this area. 
 
No restroom facilities currently exist in this area. Two 3 yard dumpsters and 4 individual 
trash cans are located in this area. 

 
ii. Beaches 2 and 3  
This area is accessed via Lakeshore Drive.  Perpendicular parking along the road provides 
an unloading site, 8 accessible parking slots and 87 other parking slots.   
 
The area, referred to as Beach 2 and 3, extends from Beach 1 below the amphitheatre 
and extends to the east end of the swim buoys anchor point.  The beach in this area is 
characterized by treeless open areas below the paved trail and several gullies (up to 8 
inches deep and exceeding 1 foot wide) resulting from parking area/street runoff.  
Recently visitors are setting up canopy and/or tents along the beach in this area to 
provide shade and possibly “shelter” for their prohibited pets.  There are 2‐3 benches 
located just above and/or adjacent to the beaches. 
 



Picnic tables are provided beyond Beach 1 in the treed area above the high water line 
and beach areas.  Among the existing picnic sites and tables, there are currently no 
accessible table/picnic sites in this area.  Several pedestal grills are provided in this area, 
although visitors frequently bring personal grills.  There are no accessible picnic sites in 
this area. 
 
The amphitheatre restroom provides sanitation services for users in this area.  Two 
paved pathways connect the off street perpendicular street parking to the beach trail. 
 

3. Day Use/Boat Trailer Parking 

This lot is in the shape of an L and follows the delineation of Pinecrest Lake Road as it 
bends around toward Lakeshore Avenue. The lot consists of mainly asphalt that is in 
poor condition and is poorly marked for vehicle parking. There is a portion of the lot 
that is dirt and is currently used for long term boat trailer parking.  

 

4. Fishing Pier Area 

The area described as the “fishing pier” extends from the east end of the swim buoy 
anchor point to the east end of the constructed accessible fishing pier.  The area along 
the shoreline is popular for fishing and launching hand or wind powered water craft. 
Swimmers are also found in this area during peak season weekends.  During the 
summer, a number of water craft are stowed along the shore and chained/padlocked to 
nearby trees or moored in the water just off shore.  Fishing access to the lake is 
sometimes constrained by the number of boats stored and moored in this area. 

A number of picnic sites and pedestal grills are located throughout this area.  One 2 stall 
and one 4 stall restroom provide sanitation services for users in this area.  None of the 
facilities are ADA compliant (with the exception of the fishing pier).   

The paved pathway system terminates at the fishing pier, where the Pinecrest National 
Recreation Trail commences.  Lakeshore Drive also ends at this point in a circular 
turnaround.  Limited parking and an unloading zone are provided in the turnaround 
area.   

 

5. Pinecrest National Recreation Trail 

The Pinecrest National Recreation Trail is a four mile loop foot trail that traverses 
around Pinecrest Lake. Some sections of trail have become braided and water control 
structures are lacking or in disrepair. Some sections may not meet Forest Service 
standards. 

 

 



 

6. East Shore Day Use Area 

The east shore of Pinecrest Lake is accessed via the Pinecrest National Recreation Trail 
or by boat.  Both the lake and the hiking along the trail are popular recreation activities 
in the basin.  Currently no facilities exist on this side of the lake.  Sunrise Point is a 
historically used area along the trail that provides shoreline swimming and temporary 
mooring opportunities for boaters.  A spectacular view of the lake is offered from this 
point.   
 
Distribution lines run adjacent to the NRT near the intersection of the trail to Sunrise 
Point.  Sewer lines maintained by Pinecrest Permittee Association are present to the last 
permitted recreation residence on the south shore of the lake, approximately ¼ mile 
from Sunrise Point. 
 

7. Amphitheater 

The amphitheatre is located adjacent to Lakeshore Drive within the day use area.   
The amphitheatre provides bench seating for approximately 350visitors.  The 
amphitheatre supports a movie screen, a raised stage area for performances, and a 
small fire ring to the east of the stage.  There are 4 poles surrounding the amphitheatre 
that support outdoor speakers for the sound system.  The sound and video system is 
operated from controls located in a wooden box (doghouse) in the center of the 
amphitheatre. 
 
Recent improvements to the amphitheatre include 2 leveled and paved ADA accessible 
platforms that would support wheelchair access. 
 
There are no picnic sites within this area.  One 6 stall restroom provides sanitation 
services for visitors in this area.  Paved pathways connect the amphitheatre to the 
parking and beach trail.  In addition to two 3 yard dumpsters, 4 individual trash cans are 
provided near the intersection of the tributary trails to the beach trail. 
 
8. Construction of Possible Additional Day Use Parking Lots/Facilities 
 
Construction of additional Day Use facilities is discussed in Chapter 5 Traffic Circulation 
Parking Plan. 
 
 
 
 
 
 

 



 
D. Rehabilitation and New Construction 
 
General Site Organization and Access 
The design for the Day Use Area at Pinecrest Lake focuses on replacing existing facilities and 
amenities and/or upgrading as required by the FERC license, complying with ADA requirements. 
 
Site amenities will be replaced close to or in the same location. Where functionality can be 
improved, they have been relocated. Spigots will be provided along the main accessible trail 
and in locations that serve logical groups of picnic sites. Wildlife proof trash and recycling 
receptacles will be located at trail intersections close to picnic sites, restrooms, and at 
entrances to the day use area (near the resource protection fence). Provision has been made 
for dumpsters close to their existing locations. Dog waste bag dispensers will be located on the 
outside of the resource protection fence.  
 
Overall, the area can benefit from consolidating use areas and providing a hierarchy of uses and 
density, especially for picnicking. The organizational structure provided in the design will allow 
for strategic placement of fencing used to define restoration/revegetation areas with the goal 
of improving the quality of the site over time.  
 
Four different types of picnic sites have been provided, responding to a need for varying 
densities of use and group numbers/type: 
 
I. Multi‐family bbq/picnic sites ‐ Closest to the beaches and the lake but above the existing 
accessible trail that runs through the day use area parallel to the lake edge, are sites that 
can be used for 1‐2 families but close enough together that they could be used by a larger 
group, providing a higher density of use. Site furnishings would include a grill (standing 
pedestal with 360 degree rotation), a hot coal box and picnic tables. A grill could service 1‐2 
sites. Depending on site conditions, the ground surface could be native surface or paved, 
providing ADA facilities that connect to the main accessible trail and accessible amenities. 
 

II.Single family bbq sites – Typically located a little further back from the beach/lake, these 
sites have more space between them and allow for a more private picnic/bbq space for 1 
family. Site furnishings would include a grill (standing pedestal with 360 degree rotation) 
and a picnic table. A hot coal box would be located nearby, serving several sites. The ground 
surface could be paved where the site is close to a paved accessible trail, providing ADA 
facilities. Sites further away from the paved accessible trails would be a native surface and 
connected to a secondary trail (unpaved). 
 

III.Picnic only sites – These sites are closest to Lakeshore Drive and parking. They will be set in 
against the resource protection fence where conditions for revegetation/restoration are 
good as these areas are outside the main paths of travel. Access to these sites will need to 
be well defined to ensure that the vegetation remains healthy. Sites will contain a picnic 



table and some will be located close enough together that sites could be combined for a 
picnic group of 2 families. Some sites will have a hard ground surface and connect to major 
accessible trails. Others will have a native surface and connect to a secondary trail. 
 

IV.Group sites – Two sites that can accommodate 30‐50 people each (and be combined 
together for a larger group) have been located north of the amphitheater to the side of the 
main path leading from the County parking lot to the lake. Another group site is located to 
the south of the trail leading from the Rustic Avenue traffic circle (Refer Pinecrest 
Circulation/Traffic/Parking Plan). It would similarly be sized to accommodate up to 50 
people. Group sites would be serviced group grills, a food preparation table and picnic 
tables. The ground surface would be paved and link to a major accessible trail. These sites 
could be reserved through the USFS reservation system. 

 
A hierarchy of trails can assist with providing clear access and wayfinding from parking and high 
use areas to amenities. Existing paved accessible trails have been supplemented with additional 
paved accessible trails and some secondary trails to provide clear access. The National 
Recreation Trail will have clearly defined trailheads and the connection between the two ends 
will make use of the trails within the day use area (or the trail to the outside of the resource 
protection fence).  
 
Visitors to the area will benefit from a clearer trail system and a series of wayfinding and kiosk 
signs in the day use area. A signage plan was developed as part of the Pinecrest 
Traffic/Circulation/Parking Plan to help users find their way to facilities and identify their 
location. This is strengthened within the day use area with kiosks at major entries that will have 
maps of the area, rules and regulations and possibly some interpretive information. Directional 
signage will be provided within the day use area so users can find their way to the closest 
amenities. Regulatory signage will be provided within the day use area but will be minimized 
where possible to reduce visual clutter. 
 
Drop off areas and ADA compliant parking are identified in the Pinecrest Traffic Circulation 
Parking Plan and have been incorporated into the day use facilities. A traffic circle along 
Lakeshore Drive at Rustic Avenue is also proposed and will be designed as part of this project 
once more survey work can be completed in spring 2010. This area will provide drop‐off 
facilities and access to a hand launch facility for small water craft. 
 
The focus on revegetation/restoration will be the area behind the resource conservation fence, 
parallel to Lakeshore Drive. Design development will redirect storm water drainage into these 
areas where possible and disperse the flow to reduce drainage impacts from the road on the 
day use area. A drawing depicting the area in concept is found on Figure 1. Overall Site Plan. 
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1. Boat Ramp 
A. Improvement Plan:  

The Pinecrest Traffic/Circulation/Parking Plan recommended improvements to the parking lot 
adjacent to the snack shack (where the lodge was located historically) and the function of the 
boat ramp area. This provided opportunity for some reconfiguration of pedestrian circulation in 
this area. The central island of the boat ramp area has been extended to allow more planting 
and to restrict pedestrian conflicts with vehicles as they put in and drop off. The main 
pedestrian outdoor access route (ORAR) runs above Beach 1 and past the restroom, crossing to 
the western side of the road. It then follows along the edge of the road, past the accessible 
parking space for the boat ramp to the trailhead for the National Recreation Trail. ADA access 
to the boat ramp will run from the restroom around the edge of the roadway in its current 
location. An accessible floating boarding pier will be provided in the middle of the ramp (this 
will need to be winched up and down on the upgraded cable system as the water level recedes) 
with a transition plate for access and minimum width of 60”. The relocated restroom has a 
larger footprint than the existing and has been shifted east closer to the Beach. Outdoor 
showers are on the beach side of the restroom and connected by a path to the beach area. The 
restroom will have up to 8 unisex stalls and be designed to be in keeping with the historic 
district of Pinecrest. The fish cleaning station is further west than the existing. It will have water 
and electrical supply to power a ventilator. The dumpster is located next to the fish cleaning 
station with easier access for the dumpster truck. Staging areas have been provided for the 
boat ramp, replacing the existing parking 90 degree parking spaces behind the snack shack. The 
entrance to the Day Use Area south of Beach 1 has been adjusted to work better with the new 
parking configuration and allows for the placement of a kiosk and interpretive signage. A 
drawing depicting the area in concept is found on Figure 2. Boat Ramp Improvements. 

  
 
B. Language from FERC License Condition 29:  
Resurface Roadway (new pavement over existing base) – a conditions assessment will be 
included in this scope of work.  
Rehab Existing Ramp ‐ a conditions assessment will be completed and is included in this 
scope of work. 
I. Remove and replace courtesy dock with ADA compliant courtesy dock – this will be a 

floating structure to replace existing. 
II. Install directional signs, barriers and an entry/boating restriction sign.  
III. Install one wildlife resistant trash and recycle bin with pad and replace one water spigot 

close to existing location. 
IV. Upgrade (replace) fish cleaning station to meet ADA requirements.  
V. Remove the existing restroom and changing room and install unisex 8‐unit flush 

restroom with 2 outdoor unheated showerheads (water, sewer and electrical service 
included to a prefabricated restroom structure).  

VI. Replace approximately 210’ of water and 150’ of sewer lines within the boat ramp area 
in roughly the same alignments (sewer pumps or lift stations may not be necessary). 
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2. Beaches and Picnic Area 
       A. Improvement Plan: 
   See General Site Organization and Access. 
 
       B. Language from FERC License Condition 29: 

I. Resurfacing of existing parking lot (90 degree spaces along Lakeshore Drive), including 
conditions assessment to determine appropriate treatment. 

II. Drawings and pavement design for boat trailer lot and “Snack Shack” parking lot, including 
conditions assessment to determine appropriate treatment. 

III. Remove existing buildings, barriers, and day use site components.  
IV. Remove the existing Beach 2 and 3 restroom and install unisex 6‐unit flush restroom with 2 

outdoor unheated showerheads (water, sewer and electrical service included to a prefabricated 
restroom structure).  

V. Install new Beach 1 restroom with unisex 6‐unit flush restroom with 2 outdoor unheated 
showerheads (water, sewer and electrical service included to a prefabricated restroom 
structure).  

VI. Install wildlife resistant trash and recycle bins with pads – Replace 22 existing and add 10. 
VII. Replace water spigots (2 at Beach 1 & 5 in the remainder of the day use area. Hose bib included 

at spigots). 
VIII. Replace water and sewer lines within beaches 1, 2, and 3 areas in roughly the same alignments, 

assuming sewer pumps or lift stations are not necessary. Approximately 1,000 feet of water and 
sewer is estimated to be replaced. 

 
3. Day Use/Boat Trailer Parking 
  A. Improvement Plan: 
  The improvements for this area are dealt with in the Traffic Circulation Parking Plan in 
  Chapter 5. 
 
  B. Language from FERC License Condition 29: 

I.Grade and pave (asphalt concrete) a new boat trailer parking area (the specific 
location shall be determined in the Traffic/Circulation/Parking Plan as described in 
Sub‐Plan 2, below).  

II.Grade and pave (asphalt concrete) the existing marina parking area (also used for day 
use parking) near Beach 1.  

III.Install new concrete paths that meet ADA standards.  
IV.Resurface (asphalt concrete) the existing parking area across Pinecrest Road from 

Beach 1. Expand this paved parking area to include the current native surfaced area 
used for boat trailer parking.  

V.Expand the intersection of Rustic Avenue at Pinecrest Road for an RV turnaround and 
drop‐off location.  

VI.Resurface (asphalt concrete) the parking spaces adjacent to Pinecrest Road.  
VII.Install entry and directional signs and barriers to manage parking and traffic. The 

Traffic/Circulation/Parking Plan shall determine the final design.  



VIII.The Licensee may in consultation with the Forest Service, at Licensee’s option, collect 
day use parking fees to help defray Licensee’s operations, maintenance and capital 
costs. 

 
 
4. Fishing Pier Area 
A. Improvement Plan:  
The restroom at the east end of Lakeshore Drive will be relocated closer to the end of the 
turnaround and incorporated into a trailhead/overlook platform that provides orientation 
for users at the south‐eastern end of the day use area. This arrangement provides for ADA 
access to the day use area north‐west of this location and also acts as a trailhead for the 
accessible fishing pier and the National Recreation Trail, providing a central location for 
information kiosks, trash and recycling receptacles and interpretive signage. The restroom is 
a 6 unisex stall arrangement. The configuration of the parking and turnaround stays similar 
to existing with some small modifications to improve accessibility and trail connections. A 
new fish cleaning station with water and power will be located adjacent to the trail leading 
to the fishing pier and the National Recreation Trail.  A drawing depicting the area in 
concept is found on Figure 3. Fishing Pier Improvements. 
 
B. Language from FERC License Condition 29: 
I. Remove existing buildings, barriers, and day use site components. 
II. Install new paths that meet ADA standards to access the fishing pier with seating (approx. 5 

benches). 
III. Install picnic tables (including accessible and group use) and cooking grills (approx 8 picnic tables 

and 1 group area with 3 tables). 
IV. Rehabilitate the fishing pier (foundation improvement not included in scope) and landscape the 

small unpaved area in the middle of the pier.  
V. Resurface fishing pier parking spaces adjacent to Pinecrest Road (existing 37 spaces. 3 more 

spaces to be added). A conditions assessment will be prepared and existing parking spaces 
documented to be resurfaced.  

VI. Install fish cleaning station with power, water and sewer hookups approximately 75’ in length.  
VII. Replace water spigots (per day use area). 
VIII. Remove one existing restroom and install unisex 6‐unit flush restroom with 2 outdoor unheated 

showerheads (water, sewer and electrical service included to a prefabricated restroom 
structure). 

IX. Replace approximately 1000’ of water and sewer lines within the fishing pier areas in 
roughly the same alignments (sewer pumps or lift stations are not necessary).  
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5. Pinecrest National Recreation Trail 
A. Improvement Plan:  
See General Site Organization and Access. 
 
B. Language from FERC License Condition 29: 
I. Rehabilitate the 4‐mile loop foot‐trail around Pinecrest Lake.  
II. Install waterbars, repair tread, clear vegetation for the trail way, and install directional 

signs.  
III. Close and restore user‐created trails. Install bulletin/information signs at each end of 

the trail (near the marina and the fishing pier) 
 

6. East Shore Day Use Area 
A. Improvement Plan:  
A restroom has been proposed at the East end of Pinecrest Lake close to the start of the 
hiking trail to Cleo’s Bath. This facility is intended to serve trail hikers and water craft on the 
lake. The restroom is located to be ADA compliant during recreational pool. A floating dock 
is provided with a hardened path connecting it to the restroom. Two picnic sites are 
identified in this area. A trail will be formalized to the National Recreation trail uphill where 
there is another picnic site.  A drawing depicting the area in concept is found on Figure 4. 
East Shore Day Use Area. 
 
If the preferred site location is not feasible for a composting restroom, an alternative site 
will be investigated.  The alternative location is a new site near the eastern most cabin (to 
be determined) with the intention of tying into water, sewer and possibly electric services 
currently serving that cabin. Once topographic base information is available, terrain and 
natural features will be assessed to determine feasibility and to minimize the visual and 
noise impacts.  
 
Note 1: Complying with ADA standards may not be feasible in this location due to 
topography and remoteness.   
Note 2: It is assumed that the existing utilities are adequate in size and capacity to serve the 
new restroom if the alternative location is selected.  
 
B. Language from FERC License Condition 29: 
I. Construct two to three picnic sites. 
II. A new two‐unit vault toilet and a small courtesy dock.  
III. This facility shall be located near the trailhead to Cleo’s Bath at the east shore of Lake 

Pinecrest. 
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7. Amphitheater 
A. Improvement Plan:  
The restroom at the Amphitheater will be replaced with an 8 unit uninstall ADA restroom. 
Improvements made to general circulation around the restroom and drop off/parking in this 
area. Plans to improve the amphitheater have been developed by the USFS.  The stage and 
amphitheatre area will be reconstructed to meet safety and accessibility standards.  
Universal access will be provided to the stage platform and in the seating area.  
Additionally, the lighting, electrical, and audio/visual systems will be upgraded.  Accessible 
paved trails will be provided to connect the amphitheater area to the group picnic area and 
from the stage area of the amphitheater to the main existing paved accessible trail (Lake 
Trail). A drawing depicting the area in concept is found on Figure 5. Amphitheater 
Improvements. 

 
B. Language from FERC License Condition 29: 
I. Complete additional improvements not currently funded by the existing Forest Service 

Capital Improvement Project to complete ADA and rehabilitation upgrades at the 
Amphitheater facility.  

II. Install entry, directional and informational signs.  
III. Install walkway fences to manage foot traffic.  
IV. Remove one restroom and install one new six‐unit unisex flush restroom with two 

outdoor unheated showerheads. Replace water spigots.  
V. Install wildlife‐resistant trash and recycle bins with pads.  
VI. Replace water and sewer lines within the amphitheater area. 
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E. Anticipated management problems that design may minimize 
I. Deficient accessibility, especially in the day use area around and between key 

amenities. 
II. Availability of parking and efficiency in circulation (through implementing the 

Traffic/Circulation Parking Plan). 
III. Law enforcement issues through organization and clarification of allowable uses.  
IV. Deficiency in restroom stalls.  
V. Human impacts of trail users in the East Shore area because of no restroom facilities.  
VI. Safety for users – provide unisex shared restroom stalls with doors facing to outside 

of structure (no hidden interior rooms). 
VII. Night‐time safety, especially trip‐hazards around amphitheater (security lighting). 
VIII. New consistent restroom facilities will allow consistent cleaning and maintenance 

practices and materials. 
IX. Dog waste bags should be provided. 
X. Excessive use of water and waste production through upgrading fixtures to be more 

energy efficient. 

 
F. Define restroom capacity by site capacity, durability and protection 
The current number of users is not anticipated to change 

I. Facility and site protection could help define capacity. 
II. Obtain Forest Service numbers for water production. 

a. Take this winter numbers vs. last year’s numbers to establish baseline 
b. Cannot exceed existing water use.  

III. Protection of natural resources will enhanced by fences (some already in place around 
walking path)  

 
 

G. User Safety 
Main user safety issues identified to date include:  

I. Pedestrian safety will be addressed by implementation of the 
Traffic/Circulation/Parking Plan.  

II. Safety of children using restrooms by themselves will be addressed by the design and 
location of the restrooms.  

III. Night time trip hazards in high use areas, such as the amphitheater, by providing 
directional and/or security lighting where appropriate. 

 
 



H. Interpretive Services 
I. Interpretive Services will be considered as part of the design of the Day Use Areas – 

Design Workshop will locate visitor information, interpretive panels, pamphlets, 
brochures, displays and bulletin boards. 

II. The FERC license requires a separate Visitor Education and Information Plan, which 
includes a funding contribution for interpretive programs by PG&E. The VEI Plan will 
be complete in April 2011). 

 



Appendix A ‐ Annual Implementation Schedules 
 
2010 Implementation Schedule: 

License requirements
Site (as identified in 4e condition 
no. 29) Q1: Jan-March Q2: April-June Q3: July-Sept Q4: October-Dec

2010 Implementation/completion year

Boat Ramp

Water/sewer line - replacement, 
includes spigot expansion

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Marina Restroom construction (8 
unit/2 outdoor shower) - 
replacement

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Dock replacement

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

 

Fish cleaning station - 
reconstruction

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Wildlife resistant trash/recycle 
bin w/pad 

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

TCP area 3: Reconfigure parking 
near snack shack. TCP 
Circulation Site Improvements: 
Improve Boat Ramp Area. Boat 
ramp - replacement or overlay, 
Road improvement - resurface, 
Directional signs, barriers, 
entry/boating restriction signs.

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Beaches and Picnic Area

Tree and stump removal below 
high water/grade and re-contour

Plan for Rock removal/grading and 
tree and stump removal below 
high water/grade and re-contour 

Write scope of work for 
beach improvements (except 
sand; to be installed in 2012)

Contract in 
place

Construct: Tree and 
stump removal 
below high 
water/grade and re-
contour 

Water/sewer line - replacement, 
includes spigot expansion

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Beach 2&3 (redwood) Restroom 
construction (6 unit/2 outdoor 
shower) - replacement

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

 
 
 
 
 
 



License requirements
Site (as identified in 4e condition 
no. 29) Q1: Jan-March Q2: April-June Q3: July-Sept Q4: October-Dec

2010 Implementation/completion year

Beaches and Picnic Area

Beach 1 Restroom construction 
(6 unit/2 outdoor shower) - new

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Fix beach drainage.  Install 
beach sand no action until 2012

Visitor information kiosk and 
bulletin/information boards. 
Picnic tables - remove/install.  
Grills (group and individual) - 
remove/install.  Benches - install

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

 
Day Use/Boat Trailer Parking

Parking improvement - resurface 
stalls adjacent to  Lakeshore 
Drive. TCP area 4 

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

TCP Areas 1 & 10: Parking lot 
improvement - re-surface L-
shaped parking lot including 
current boat trailer parking area. 
Develop offsite trailer parking 
as part of TCP area 10. 
Directional signs, barriers, 
parking/traffic restriction signs.

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Rustic intersection - develop RV 
turnaround TCP Circulation Site 
Improvements: Remove tree 
islands and create turn around 
at Lakeshore Drive and Rustic 
Ave.

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

TCP: Bus Parking at Pinecrest 
Community Center

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

AC/Concrete paths - new

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

TCP area 2: Reconfigure 
parking lot. TCP Circulation 
Site Improvements: realign 
intersections of 1. Pinecrest 
Lake Rd. & Lakeshore Drive 
and 2. Pinecrest Ave & 
Lakeshore Ave. Directional 
signs, barriers, parking/traffic 
restriction signs.Pinecrest 
Gateway

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

 
 
 
 



 
 

License requirements
Site (as identified in 4e condition 
no. 29) Q1: Jan-March Q2: April-June Q3: July-Sept Q4: October-Dec

2010 Implementation/completion year

Day Use/Boat Trailer Parking 
(Cont.)

Boat trailer parking - grade/pave 
(new) TCP area 8: Develop dirt 
parking lot into temporary car 
w/ hitched boat trailer parking.

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

TCP: New Marina Area Parking 
Lot 5

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Fishing Pier Area

Water/sewer line - replacement, 
includes spigot expansion

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Restroom construction (Up to 6 
unit/2 outdoor shower) - new

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Fish cleaning station -  new 

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Pathways (ADA) - new

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Parking improvement - resurface 
stalls adjacent to PC Lake Rd.

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Visitor information 
bulletin/information boards.  
Picnic tables - remove/install.   
Grills (group and individual) - 
remove/install.  Benches - install. 
Wildlife resistant trash/recycle 
bins w/pads.

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Fishing pier - rehab and 
landscape

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

 
 
 



 
 

License requirements
Site (as identified in 4e condition 
no. 29) Q1: Jan-March Q2: April-June Q3: July-Sept Q4: October-Dec

2010 Implementation/completion year

Amphitheatre

Water/sewer line - replacement, 
includes spigot expansion

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Ampitheatre Restroom 
construction (6 unit/2 outdoor 
shower) - replacement

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Amphitheatre: Reconstruction, 
Lighting, ADA upgrades etc.

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Directional signs, information, 
entry signs.  Wildlife resistant 
trash/recycle bins w/pads

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Pinecrest National Recreation 
Trail
Trail - rehab 4 miles (waterbars, 
tread repair, veg clearing).  Signs 
(directional) - new.  Trail 
restoration - close user created 
trails.  Visitor information 
bulletin/information boards - new 
(2)  

no action until Q1-2013

East Shore Day Use Area

Picnic sites (2-3) - new

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Restroom construction (2 
unit/vault or composting TBD) - 
new Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Trail Construction connect dock 
to NRT

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

Courtesy dock - new

Concept Drawings Complete

80% 
construction 
drawings 
complete

100% construction 
drawings complete

 
 
 
 
 



 
 
2011 Implementation Schedule: 

License requirements
Site (as identified in 4e condition no. 
29) Q1: Jan-March Q2: April-June Q3: July-Sept Q4: October-Dec
Boat Ramp
Water/sewer line - replacement, 
includes spigot expansion Contract in place Construction to start 

after Labor day Construct

Marina Restroom construction (8 
unit/2 outdoor shower) - replacement Contract in place Construction to start 

after Labor day Construct

Dock replacement Contract in place

Fish cleaning station - reconstruction Contract in place Construction to start 
after Labor day Construct

Wildlife resistant trash/recycle bin 
w/pad Contract in place

TCP area 3: Reconfigure parking near 
snack shack. TCP Circulation Site 
Improvements: Improve Boat Ramp 
Area. Boat ramp - replacement or 
overlay, Road improvement - 
resurface, Directional signs, barriers, 
entry/boating restriction signs.

Contract in place

Beaches and Picnic Area

Water/sewer line - replacement, 
includes spigot expansion Contract in place Construction to start 

after Labor day Construct

Beach 2&3 (redwood) Restroom 
construction (6 unit/2 outdoor shower) -
replacement

Contract in place Construction to start 
after Labor day Construct

Beach 1 Restroom construction (6 
unit/2 outdoor shower) - new Contract in place Construction to start 

after Labor day Construct

Fix beach drainage.  Install beach 
sand Contract in place

Visitor information kiosk and 
bulletin/information boards. Picnic 
tables - remove/install.  Grills (group 
and individual) - remove/install.  
Benches - install

Contract in place

2011 Implementation/completion year

 



 
 

License requirements
Site (as identified in 4e condition no. 
29) Q1: Jan-March Q2: April-June Q3: July-Sept Q4: October-Dec

2011 Implementation/completion year

Day Use/Boat Trailer Parking

Parking improvement - resurface stalls 
adjacent to  Lakeshore Drive. TCP 
area 4 

Contract in place

TCP Areas 1 & 10: Parking lot 
improvement - re-surface L-shaped 
parking lot including current boat 
trailer parking area. Develop offsite 
trailer parking as part of TCP area 
10. Directional signs, barriers, 
parking/traffic restriction signs.

Contract in place

Rustic intersection - develop RV 
turnaround TCP Circulation Site 
Improvements: Remove tree islands 
and create turn around at 
Lakeshore Drive and Rustic Ave.

Contract in place

TCP: Bus Parking at Pinecrest 
Community Center Contract in place

AC/Concrete paths - new Contract in place

TCP area 2: Reconfigure parking 
lot. TCP Circulation Site 
Improvements: realign 
intersections of 1. Pinecrest Lake 
Rd. & Lakeshore Drive and 2. 
Pinecrest Ave & Lakeshore Ave. 
Directional signs, barriers, 
parking/traffic restriction signs. 
Pinecrest Gatewa

Contract in place

Boat trailer parking - grade/pave (new) 
TCP area 8: Develop dirt parking lot 
into temporary car w/ hitched boat 
trailer parking.

Contract in place

TCP: New Marina Area Parking Lot 5 No action until 2015

 
 



 
 

License requirements
Site (as identified in 4e condition no. 
29) Q1: Jan-March Q2: April-June Q3: July-Sept Q4: October-Dec

2011 Implementation/completion year

Fishing Pier Area
Water/sewer line - replacement, 
includes spigot expansion Contract in place Construction to start 

after Labor day Construct

Restroom construction (up to 6 unit/2 
outdoor shower) - new Contract in place Construction to start 

after Labor day Construct

Fish cleaning station -  new Contract in place Construction to start 
after Labor day Construct

Pathways (ADA) - new Contract in place

Parking improvement - resurface stalls 
adjacent to PC Lake Rd. Contract in place

Visitor information bulletin/information 
boards.  Picnic tables - remove/install.  
Grills (group and individual) - 
remove/install.  Benches - install.  
Wildlife resistant trash/recycle bins 
w/pads.

Contract in place

Fishing pier - rehab and landscape Contract in place

Amphitheatre

Water/sewer line - replacement, 
includes spigot expansion Contract in place Construction to start 

after Labor day Construct

Ampitheatre Restroom construction (6 
unit/2 outdoor shower) - replacement Contract in place Construction to start 

after Labor day Construct

Amphitheatre: Reconstruction, 
Lighting, ADA upgrades etc. Contract in place

Directional signs, information, entry 
signs.  Wildlife resistant trash/recycle 
bins w/pads

Contract in place

Pinecrest National Recreation Trail

Trail - rehab 4 miles (waterbars, tread 
repair, veg clearing).  Signs 
(directional) - new.  Trail restoration - 
close user created trails.  Visitor 
information bulletin/information boards 
- new (2)  

no action until Q1-
2013

 
 
 



 
 

License requirements
Site (as identified in 4e condition no. 
29) Q1: Jan-March Q2: April-June Q3: July-Sept Q4: October-Dec

2011 Implementation/completion year

East Shore Day Use Area

Picnic sites (2-3) - new Contract in place Construction to start 
after Labor day Construct

Restroom construction (2 unit/vault or 
composting TBD) - new Contract in place Construction to start 

after Labor day Construct

Trail Construction connect dock to 
NRT Contract in place Construction to start 

after Labor day Construct

Courtesy dock - new Contract in place Construction to start 
after Labor day Construct

 
2012 Implementation Schedule: 

License requirements

Site (as identified in 4e condition 
no. 29) Q1: Jan-March Q2: April-June Q3: July-Sept Q4: October-Dec

2012 Implementation/completion year

Boat Ramp

Dock replacement Construction to start 
after Labor day Construct

Wildlife resistant trash/recycle bin 
w/pad 

TCP area 3: Reconfigure parking 
near snack shack. TCP 
Circulation Site Improvements: 
Improve Boat Ramp Area. Boat 
ramp - replacement or overlay, 
Road improvement - resurface, 
Directional signs, barriers, 
entry/boating restriction signs.

Construction to start 
after Labor day Construct

Beaches and Picnic Area

Fix beach drainage.  Install beach 
sand

Construction to start 
after Labor day Construct

Visitor information kiosk and 
bulletin/information boards. Picnic 
tables - remove/install.  Grills 
(group and individual) - 
remove/install.  Benches - install

Order materials

 
 



License requirements

Site (as identified in 4e condition 
no. 29) Q1: Jan-March Q2: April-June Q3: July-Sept Q4: October-Dec

2012 Implementation/completion year

Day Use/Boat Trailer Parking

Parking improvement - resurface 
stalls adjacent to  Lakeshore Drive. 
TCP area 4 

Construction to start 
after Labor day Construct

TCP Areas 1 & 10: Parking lot 
improvement - re-surface L-shaped 
parking lot including current boat 
trailer parking area. Develop 
offsite trailer parking as part of 
TCP area 10. Directional signs, 
barriers, parking/traffic restriction 
signs.

Construction to start 
after Labor day Construct

Rustic intersection - develop RV 
turnaround TCP Circulation Site 
Improvements: Remove tree 
islands and create turn around at 
Lakeshore Drive and Rustic Ave.

Construction to start 
after Labor day Construct

TCP: Bus Parking at Pinecrest 
Community Center

Construction to start 
after Labor day Construct

AC/Concrete paths - new Construction to start 
after Labor day Construct

TCP area 2: Reconfigure parking 
lot. TCP Circulation Site 
Improvements: realign 
intersections of 1. Pinecrest Lake 
Rd. & Lakeshore Drive and 2. 
Pinecrest Ave & Lakeshore Ave. 
Directional signs, barriers, 
parking/traffic restriction signs. 
Pinecrest Gatewa

Construction to start 
after Labor day Construct

Boat trailer parking - grade/pave 
(new) TCP area 8: Develop dirt 
parking lot into temporary car w/ 
hitched boat trailer parking.

Construction to start 
after Labor day Construct

TCP: New Marina Area Parking Lot 
5 No action until 2015



License requirements

Site (as identified in 4e condition 
no. 29) Q1: Jan-March Q2: April-June Q3: July-Sept Q4: October-Dec

2012 Implementation/completion year

Fishing Pier Area

Pathways (ADA) - new Construction to start 
after Labor day Construct

Parking improvement - resurface 
stalls adjacent to PC Lake Rd.

Construction to start 
after Labor day Construct

Visitor information 
bulletin/information boards.  Picnic 
tables - remove/install.   Grills 
(group and individual) - 
remove/install.  Benches - install.  
Wildlife resistant trash/recycle bins 
w/pads.

Order materials

Fishing pier - rehab and landscape

Amphitheatre

Amphitheatre: Reconstruction, 
Lighting, ADA upgrades etc.

Construction to start 
after Labor day Construct

Directional signs, information, entry 
signs.  Wildlife resistant 
trash/recycle bins w/pads.

Order materials

Pinecrest National Recreation 
Trail

Trail - rehab 4 miles (waterbars, 
tread repair, veg clearing).  Signs 
(directional) - new.  Trail restoration 
- close user created trails.  Visitor 
information bulletin/information 
boards - new (2)  

no action until Q1-2013

 
 
 
 
 
 
 
 
 
 
 



2013 Implementation Schedule: 
License requirements
Site (as identified in 4e 
condition no. 29) Q1: Jan-March Q2: April-June Q3: July-Sept Q4: October-Dec
Boat Ramp
Wildlife resistant trash/recycle 
bin w/pad Install

Beaches and Picnic Area

Visitor information kiosk and 
bulletin/information boards. 
Picnic tables - remove/install.  
Grills (group and individual) - 
remove/install.  Benches - 
install

Install

Day Use/Boat Trailer Parking

TCP: New Marina Area Parking 
Lot 5 Contract in place

Fishing Pier Area

Visitor information 
bulletin/information boards.  
Picnic tables - remove/install.   
Grills (group and individual) - 
remove/install.  Benches - 
install.  Wildlife resistant 
trash/recycle bins w/pads.

Install

Fishing pier - rehab and 
landscape

Construction to start 
after Labor day Construct

Amphitheatre

Directional signs, information, 
entry signs.  Wildlife resistant 
trash/recycle bins w/pads.

Install

Pinecrest National Recreation 
Trail

Trail - rehab 4 miles (waterbars, 
tread repair, veg clearing).  
Signs (directional) - new.  Trail 
restoration - close user created 
trails.  Visitor information 
bulletin/information boards - 
new (2)  

Construct, Install, 
Implement.

2013 Implementation/completion year

 



 
2015 Implementation Schedule: 
License requirements
Site (as identified in 4e condition 
no. 29)

Q1: Jan-
March

Q2: April-
June Q3: July-Sept Q4: October-Dec

Day Use/Boat Trailer Parking

TCP: Parking Lot 5 Construction to start 
after Labor day Construct

2015 Implementation/completion year

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Appendix B Traffic Circulation Parking Plan 
 

The Traffic Circulation Parking Plan is being submitted to FERC as a separate filing. Upon 
approval by FERC the Traffic Circulation Parking Plan will be amended into this document. 
 




